COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2021

ESTI MATE SUMVARY 03:24: 44
CONTI D C22558 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22558- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIME ALLOW 10/28/202 FI XED COVPLETI ON DAl
I-70 FRISCO TO SI LVERTHORNE PERCENT TIME:  65.92 ORI G TIME ALLOW 10/ 28/ 202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 384
|-70 FRISCO TO S| LVERTHORNE
NAMVE OF ROAD:
PROJECT COUNTI ES: SUW T
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 05/03/2021
2273 RI VER ROAD DATE LET 11/ 12/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 11/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,945, 942. 84 PARTI Cl PATI NG $ 3,362, 327.59 $ 1,591, 128. 72
AWARD PRQJECT AMI:  $ 5,695, 942. 82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 56. 55% TOTAL EARNI NGS 3,362, 327. 59 1,591,128.72
FUNDS AVAI LABLE: $ 2,583, 615.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,362, 327. 59 1,591, 128. 72
TOTAL CLAI VS $ 0.00 RETAI NAGE -85, 439. 14 -41,514. 67
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,276, 888. 45 1, 549, 614. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,276, 888. 45 1, 549, 614. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 549, 614. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00201

202- 00240

202- 00250

202- 01130

202- 01300

203- 00010

203- 01500

203- 01580

203- 01594

203- 01597

203- 02330

C22558

22558-BI D
NHPPO702- 384

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Curb

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Truck

Conbi nati on Loader

*Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4, 254. 000
LF
14. 25000
128, 554. 000
sy
3. 90000
27, 473. 000
SF
0. 79000
15, 708. 000
LF
4. 20000
12. 000
EACH
255. 00000
1, 971. 000
cy
52. 65000
40. 000
HOUR
122. 00000
40. 000
HOUR
105. 65000
50. 000
HOUR
130. 00000
60. 000
HOUR
350. 00000
85. 000
HOUR

46. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4, 254. 000
0. 000

4,254. 000

29, 906. 000
45, 802

75,708

000
000

0. 000
0. 000
0. 000

13, 283
848.

000
000

14, 131. 000

1. 000
8. 000
9. 000

1,971.
0. 000
000

000

1,971

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

50. 000
0. 000
50. 000

8.500
0. 000
8. 500

85. 000
0. 000
85. 000
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ESTI MATE RUN 09/ 01/ 2021

178, 627

3, 561.

2,040

.00

80

.00

60

00

.00

.00

.00

.00

.00

.00

03: 24: 44

AMOUNT

60, 619

295, 261.

59, 350

2,295

103, 773

528.

6, 500

2,975

3, 931.

50

20

.00

20

00

15

.00

25

00

00

25



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 200. 000
LF 0. 000 0. 00
4. 60000 200. 000 920. 00
0065 208- 00035 *Aggr egat e Bag 500. 000 132. 000
LF 0. 000 0. 00
5.22000 132. 000 689. 04
0070 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1. 000 1, 725.00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 4.000
HOUR 0. 000 0. 00
46. 25000 4.000 185. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
0095 212-00006 *Seeding (Native) 0. 500 0.500
ACRE 0. 000 0. 00
2, 940. 00000 0.500 1,470.00
0100 212-00032  *Soil Conditioning 0. 500 0.500
ACRE 0. 000 0. 00
10, 055. 00000 0.500 5,027.50
0105 213-00003 *Mil ching (Weed Free) 0. 500 0.500
ACRE 0. 000 0. 00
6, 310. 00000 0.500 3,155. 00
0110 213-00061  *Mulch Tackifier 200. 000 100. 000
LB 0. 000 0. 00

4.50000 100. 000 450. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240-00000 *WIldlife Biologist 140. 000 108. 000
HOUR 25.000 2,401. 25
96. 05000 133. 000 12, 774. 65
0120 240-00010 *Renoval of Nests 40. 000 30. 500
HOUR 0. 000 0. 00
96. 05000 30. 500 2,929.53
0125 240-00020  *Netting 100. 000 0. 000
Sy 0. 000 0. 00
3. 40000 0. 000 0. 00
0130 403-00721 Hot M x Asphalt (Patching) (Asphalt) 905. 000 0. 000
SY 275. 000 32, 862.50
119. 50000 275. 000 32, 862.50
0135 403-34701 *Hot Mx Asphalt (Gading SX) (75) 18, 150. 000 0. 000
TON 9, 530. 010 874,378. 42
91. 75000 9, 530. 010 874, 378. 42
0140 411-03352 Asphalt Cenent Performance Grade (PG 58-28) 1,132.000 0. 000
TON 400. 500 120, 150. 00
300. 00000 400. 500 120, 150. 00
0145 411-10255 Enulsified Asphalt (Slow Setting) 13, 184. 000 0. 000
GAL 2,712.500 14,918.75
5. 50000 2,712.500 14,918. 75
0150 506-00030 G outed Riprap 76. 000 38. 000
cY 0. 000 0. 00
425. 00000 38. 000 16, 150. 00
0155 506-00212 Ri prap (12 Inch) 28. 000 16. 000
cy 0. 000 0. 00
275. 00000 16. 000 4, 400. 00
0160 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 13, 497. 000 11, 458. 000
LF 848. 000 33, 920. 00
40. 00000 12, 306. 000 492, 240. 00
0165 606-00350 *Cuardrail Type 3 (Double) (6-3 Post Spacing) 1, 905. 000 1, 825. 000
LF 0. 000 0. 00

70. 00000 1, 825. 000 127, 750. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 606-01340

0175

606- 01370

0180

606- 01380

0185

606- 01460

0190

606- 02003

0195

606- 02005

0200

609- 60011

0205

612- 00033

0210

626- 00000

0215

626- 01113

0220 627-00008

C22558

22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Medi an Ter m nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or

(Type 111) (Extra Height)

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
1, 390. 00000
6. 000
EACH
4, 245. 00000
4. 000
EACH
1, 960. 00000
3. 000
EACH
12, 100. 00000
2.000
EACH
4, 470. 00000
7.000
EACH
4, 505. 00000
3, 000. 000
LF
13. 00000
12. 000
EACH
50. 85000
1. 000
LS

575, 000. 00000

214.000

DAY
67. 80000
325. 000

GAL

135. 60000

QrY TH'S PERI OD
QTY TO DATE

118.
28.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

.534
. 357
. 891

000
000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 01/ 2021

4,170

36, 300

18, 020

4, 901.

205, 275

1,898

00

.00

.00

00

.00

00

00

.00

00

40

.00

03: 24: 44

AMOUNT

4,170

36, 300

4,470

18, 020

4,901.

512, 325

9, 898

00

.00

.00

00

00

00

00

.00

00

80

.00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00013 *Paverrent Marking Paint (H gh Build) 537. 000 105. 000
GAL 432. 000 32, 400. 00
75. 00000 537. 000 40, 275. 00
0230 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 5, 208. 000 0. 000
SF 0. 000 0. 00
14. 25000 0. 000 0.00
0235 630-00000  *Fl agging 4, 150. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 84. 000 32. 000
DAY 8. 000 2,260. 00
282.50000 40. 000 11, 300. 00
0245 630-00012 *Traffic Control Management 95. 000 46. 000
DAY 16. 000 15, 920. 00
995. 00000 62. 000 61, 690. 00
0250 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 0. 000
EACH 0. 000 0. 00
904. 00000 0. 000 0. 00
0255 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
339. 00000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0.500
EACH 0. 000 0. 00
50. 00000 0.500 25. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 21. 000
EACH 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0270 630-80343 *Construction Traffic Sign (Panel Size O 48. 000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0275 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0. 00

20. 00000 48. 000 960. 00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C22558
22558-BID
NHPP0702- 384

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 2.000
EACH
4,500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
3, 500. 00000
*Drum Channel i zi ng Devi ce 500. 000
EACH
30. 00000
*Drum Channel i zing Device (Wth Light) (Flashing) 20. 000
EACH
30. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 42.000
EACH
30. 00000
*Portable Traffic Speed Monitor 2.000
EACH
1, 500. 00000
Barrier (Tenporary) 1, 000. 000
LF
78. 60000
*Traffic Cone 1, 000. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 1. 000
LS
4,750. 00000
*| mpact Attenuator (Tenporary) 2.000
EACH
904. 00000
*Mobi | e Attenuat or 1. 000
EACH

72,320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

47.000
0. 000
47.000

6. 000
0. 000
6. 000

21.000
0. 000
21.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

03: 24: 44

AMOUNT

4,500

3,500

1, 410.

180.

630.

750.

1, 920.

36, 160

00

00

00

00

00

00

.00

00

.00

.00

00



CONTI D

C22558
22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0004

Page 8
ESTI MATE RUN09/01/ 2021
03: 24: 44

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375 700-70380

CAT NO0300

0380 202-00240

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

F-12-X

*Rermoval of Asphalt Mat (Pl aning)

CAT 0200

Sy

1. 000

54, 800. 00000

55, 681. 480

1. 00000

0.010

1. 00000

85, 000. 000

1. 00000

0.010

1. 00000

5, 000. 000

1. 00000

20, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

0.590
0.130
0.720

7,124.00
39, 456. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1, 000. 000
0. 000 0. 00

1, 000. 000 1, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

CURRENT AMT $ 5,341,788.17$ 1,591,128.72$ 3, 042,909.74

3,101. 000

3. 90000

2,901. 000
0. 000 0. 00

2,901. 000 11, 313.90



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-12-X

0385 202-00425 *Renpval of Bridge Railing 106. 000 85. 000
LF 0. 000 0. 00
16. 95000 85. 000 1, 440. 75
0390 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 116. 690 116. 690
SY 0. 000 0. 00
470. 00000 116. 690 54, 844. 30
0395 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0400 202-00503  *Renpval of Portions of Present Structure 20. 890 20. 890
5% 0. 000 0. 00
678. 00000 20. 890 14, 163. 42
0405 202-05100 *Sandbl asting Reinforcing Steel 137. 580 137.580
Sy 0. 000 0. 00
11. 30000 137. 580 1, 554. 65
0410 403-34701 Hot M x Asphalt (Grading SX) (75) 512. 000 498. 190
TON 0. 000 0. 00
91. 75000 498. 190 45, 708. 93
0415 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 31. 000 24.010
TON 0. 000 0. 00
300. 00000 24.010 7,203.00
0420 411-10255 Enul sified Asphalt (Sl ow Setting) 156. 000 100. 000
GAL 0. 000 0. 00
5. 50000 100. 000 550. 00
0425 509-00000  *Structural Steel 3, 765. 000 2,726.000
LB 0. 000 0. 00
7.15000 2,726.000 19, 490. 90
0430 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 0. 000
LF 0. 000 0. 00
33. 90000 0. 000 0.00
0435 601- 03000 *Concrete Class D 1. 000 0. 900
cY 0. 000 0. 00

10, 060. 00000 0. 900 9, 054. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22558-BID ESTI MATE RUN09/01/ 2021
PRQIECT NHPP0O702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 F-12-X
0440 601-03057 *Concrete Cass DR 14.500 14.500
cY 0. 000 0. 00
2,260. 00000 14. 500 32,770. 00
0445 601-51005 *@Gal vani ¢ Anodes 387. 000 387. 000
EACH 0. 000 0. 00
36. 15000 387. 000 13, 990. 05
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 752. 000 752.000
LB 0. 000 0.00
5. 65000 752. 000 4,248. 80
0455 606-01402 *Transi tion Type BR10B- GR3 3. 000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 262,536.57 % 0.00% 216, 332. 70
CAT NO0301 F-12-R
0460 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 720. 000 0. 000
Sy 0. 000 0.00
3. 90000 0. 000 0. 00
0465 202-00425 *Rermoval of Bridge Railing 73.000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0. 00
0470 202-00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 202-00460 *Renpval of Portions of Present Structure (Class 3) 0. 000 0. 000
SY 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0480 202-00503  *Renoval of Portions of Present Structure 9. 000 7.000
Sy 0. 000 0. 00
678. 00000 7.000 4,746. 00
0485 202-00520 *Renpval of Expansion Joint Material 146. 000 0. 000
LF 0. 000 0. 00
141. 25000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0490 202-05100  *Sandbl asting Reinforcing Steel 64. 000 7.000
5% 0. 000 0. 00
11. 30000 7.000 79. 10
0495 403-34701 Hot M x Asphalt (Gading SX) (75) 284. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0500 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 18. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0505 411-10255 Enul sified Asphalt (S| ow Setting) 86. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0510 509-00000  *Structural Steel 2, 150. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0515 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 143. 000 0. 000
LF 0. 000 0. 00
33. 90000 0. 000 0. 00
0525 601-03000 *Concrete Cass D 1. 000 0. 380
cY 0. 000 0. 00
10, 060. 00000 0. 380 3,822.80
0530 601-03057 *Concrete C ass DR 7.000 0.100
cY 0. 000 0. 00
2,260. 00000 0. 100 226. 00
0535 601-06150 *Concrete (Patching) 45. 000 45. 000
SF 0. 000 0. 00
80. 25000 45. 000 3,611.25
0540 601-51005  *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

36. 15000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22558-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0004 03: 24: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0545 602-00020 *Reinforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
5. 65000 0. 000 0. 00
0550 606-01402 *Transi tion Type BR10B- GR3 3.000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 194,826.10% 0.00% 12, 485. 15

CAT NO0302 F-12-P

0555 202-00240 *Renoval of Asphalt Mt (Pl aning) 291. 000 0. 000
Sy 0. 000 0. 00
3.90000 0. 000 0. 00
0560 202-00425 *Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0.00
0565 202-00503  *Renoval of Portions of Present Structure 2.000 0. 000
Sy 0. 000 0. 00
678. 00000 0. 000 0. 00
0570 403-34701 Hot Mx Asphalt (Gading SX) (75) 24.000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0575 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 2.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0580 411-10255 Emul si fied Asphalt (Slow Setting) 15. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0585 509-00000  *Structural Steel 835. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 152. 000 0. 000
LF 0. 000 0. 00

33. 90000 0. 000 0.00
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ESTI MATE RUN09/01/ 2021

| TEM
DESCRI PTI ON

qr

CAT NO0302

0595 606-01402

CAT NO0400

0600 620-00002

0605 620-00012

0610 620-00020

F-12-P

*Transi tion Type BR1OB- GR3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

4.000
EACH
9, 902. 20000

CAT 0302 CURRENT AMI  $
1. 000
EACH
47,560. 00000
1. 000
EACH
36, 700. 00000
1. 000
EACH
6, 340. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

03: 24: 44
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
56,192.00 $ 0.00% 0.00
1. 000
0. 000 0.00
1. 000 47,560. 00
1. 000
0. 000 0.00
1. 000 36, 700. 00
1. 000
0. 000 0.00
1. 000 6, 340. 00
90, 600. 00 $ 0.00% 90, 600. 00

5,945,942.84 % 1,591,128.72%$ 3, 362, 327.



